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MEMORANDUM

To: Ms. Sharon Newlon REF. NO.:  042192-03
FROM: Garth Daley/ko/141 DATE: January 31, 2008
C.C. RRG/ Clayton Site Technical Committee

P. Harvey

R. Shepherd

B. Schloessler

P. Pathak
RE: Status Report # 27 for the Resource Recovery Group/Clayton Chemical Company Site

This Status Report is being submitted to the United States Environmental Protection Agency (U.S. EPA) and
its designated Federal On-Scene Coordinator (OSC) Kevin Turner in accordance with Section VIII,
Condition 19.a. of the Administrative Settlement Agreement and Order on Consent (AOC) for Removal
Action for the Resource Recovery Group/Clayton Chemical Soils (RRG/Clayton) Site dated October 28,
2005. The reporting period for this twenty-seventh Monthly Status Report is December 17, 2007, through
February 1, 2008.

EFFECTIVE DATE

On November 1, 2005, Ms. Sharon Newlon, the acting counsel for the RRG/Clayton Site Potentially
Responsible Party Group (The Respondents), received the AOC. In accordance with Section XXVIII,
Condition 76 of the AOC, this date represented the Effective Date for the AOC and started the compliance
time clock for the Removal Action. Status Report # 26 was submitted to U.S. EPA on December 26, 2007.

In Section 1.1 of Status Report # 26, it was incorrectly stated that preliminary data reports would be
included as Appendix D (December 10, 2007 Soil Sample) and Appendix E (December 10, 2007 Liquid
Sample) of the report. The finalized Analytical Reports are included as Appendix H and Appendix I,
respectively, of Status Report #27.

1.0 COMPLETED ACTIVITIES

1.1 PRE-MOBILIZATION, MOBILIZATION AND
REMOVAL ACTIVITIES COMPLETED TO DATE

Activities performed during the reporting period were primarily related to the tasks completed in
December of 2007 (waste shipment, and Status Report submission) and January 2008 (oversight of fence
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installation and groundwater sampling). Additional details of the completed tasks are provided for review
in this report, as well as in select attachments to this report.

A discussion of the weekly activities appears below:

During the week of December 17, 2007 (December 17 - 21, 2007), the primary activities that were
performed centered on the shipment of waste materials that were generated during the investigation of
the former maintenance trench during the week of June 4, 2007, and the grouting of the trench during
the week of December 10, 2007. Field activities related to this effort were performed during the Site visit
completed on December 21, 2007;

The key activity completed during the week of December 24, 2007 was the submission of Status Report
# 26 on December 26, 2007. No Site visits were initiated during the week of December 24, 2007;

For the week of December 31, 2007, the Site-related activities primarily involved the attempts to
schedule the Solutia-proposed groundwater sampling event and the additional fence installation
activities. No Site visits were completed during the week;

The continued coordination efforts towards scheduling the proposed on-Site (groundwater sampling
and fence installation) activities were the focus of Site-related actions during the week of January 7,
2008. A supplemental Waste Shipment Notification letter was sent to Mr. Glenn Shankle of the Texas
Department of Environmental Quality (TCEQ) on January 7, 2008, to address 2 drums of waste that
were shipped from the Site on December 21, 2007. Those drums contained spent personal protective
equipment (PPE), and materials (sediment, sludge and oil) recovered during the liquid removal effort
completed from December 11 and 12, 2007. As with the previous week, no Site visits took place during
the week of January 7, 2008;

During the week of January 14, 2008, groundwater sampling and fence installation activities were
completed at the RRG/Clayton Site. On January 14, 2008, after finalizing the schedule with counsel for
Solutia, The Respondents notified U.S. EPA and OSC Kevin Turner of the projected completion
schedule for the groundwater sampling and fence installation efforts that had been previously
discussed. CRA personnel subsequently mobilized to the RRG/Clayton Site on January 16, 2008 to
supervise the installation of additional security fencing at the Site, and to observe the collection of
groundwater samples. The fence installation activities were completed on January 16 and 17, 2008, and
involved the erection of a 6-foot high chain link fence topped by barbed wire that paralleled the existing
Site fence at the southern portion of the east Site property line. CRA eventually collected 9 groundwater
samples to duplicate those samples collected by personnel from Golder Associates, Inc., the
environmental contractor for Solutia. These activities were completed between January 16 and 18, 2008.
On January 18, 2008, Site security services were terminated as a result of the newly installed fence and
the removal of all equipment and containerized waste from the Site;

Site-related activities completed during the week of January 21, 2008, were mostly restricted to
preparing the documents for Status Report # 27. No Site visits were completed during the week; and

For the week of January 28, 2008, Site-related activities consisted of the finalization and submission of
Status Report # 27. No project-related personnel were on Site during the week of January 28, 2008.

Additional details of the completed activities, including Site maps, are provided in the form of the Weekly
Summary Reports that are included as Appendices to this report. Those reports are presented as follows:
Appendix A - Weekly Summary of Site Activities for December 17 - 21, 2007; Appendix B - Weekly
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Summary of Site Activities for December 24 - 28, 2007; Appendix C - Weekly Summary of Site Activities for
December 31, 2007 - January 4, 2008; Appendix D - Weekly Summary of Site Activities for January 7 -11,
2008; Appendix E - Weekly Summary of Site Activities for January 14 -18, 2008; Appendix F - Weekly
Summary of Site Activities for January 21 -25, 2008; and Appendix G - Weekly Summary of Site Activities
for January 28 - 31, 2008.

1.2 SAMPLING AND ANALYSIS

Severn Trent Laboratories (STL) of St. Louis, Missouri replaced RTI Laboratories of Livonia, Michigan (RTT)
as the laboratory of record for the Removal Action as requested by The Respondents. This request was
approved by OSC Turner on April 20, 2006. In January of 2007, STL merged with TestAmerica
Laboratories, Inc. (TestAmerica) with the combined entity operating under the TestAmerica name/brand.
TEK-Lab, Inc. of Collinsville, Illinois (TEK-Lab) has been used for the performance of waste characterization
sample analysis to assist with/complete waste disposal activities.

On January 16, 2008, CRA collected a groundwater sample from monitoring well MW-4S. This sample was
done to duplicate the sample collected by Golder Associates, Inc. (Golder), on behalf of Solutia. A total of
three groundwater samples, including a duplicate, were collected by CRA on January 17, 2008. Again,
these samples were collected to duplicate those collected by Golder. The collected samples were from
monitoring wells MW-4D (1 sample) and MW-4M (1 sample and 1 duplicate). On January 18, 2008, a total
of 5 groundwater samples were collected from Geoprobe installed well points at two (2) locations. The
approximate locations of these well points, which were installed to different depths with the intention of
approximating the well screens from the MW-4 well cluster, are shown on the figure included with the
weekly summary for January 14 - 18, 2008 (Appendix E of this report). A total of three samples were
collected from the HP-1 location, with the remaining two samples coming from the HP-2 location.

Copies of results from the analysis of these samples will be submitted to U.S. EPA under separate cover
from this Status Report.

The Analytical Report for the soil sample collected on December 10, 2007 is included as Appendix H of this
report. Additionally, the Analytical Report for the soil sample collected on December 10, 2007 is included
as Appendix I of this report.

1.3 REMOVAL ACTION WORK

Several actions have been undertaken towards completing the Removal Action at the RRG/Clayton
Chemical Site during the reporting period. An outline of the completed actions was discussed above in
Section 1.1 of this report. Additional details of the activities performed are presented in the Weekly
Activity Summaries included as Appendices A through G of this report.

2.0 ENCOUNTERED PROBLEMS, RESOLUTIONS, AND ANTICIPATED PROBLEMS

There was one notable issue that was encountered by CRA during the completion of the activities discussed
in this report. The first issue was related to the intended area for the installation of the extended south Site
fence. The target installation area was discovered to be located on the property of the neighboring
American Bottoms (AB) facility. Additionally, it was discovered that the proposed fence layout would
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restrict access to an AB manhole, that a fiber optic cable was located in the vicinity of the proposed
connection point for the extended fence, and that the terrain in the vicinity of the proposed connection point
was significantly sloped. Subsequently, the decision was made to modify the fence layout to parallel the
existing eastern fence line for the southeast quadrant of the Site, which resulted in a connection point north
of the originally proposed location.

No technical problems or issues are anticipated for the upcoming period since no on Site activities are
anticipated.

3.0 ANALYTICAL DATA GENERATED/RECEIVED

Analytical data from the split sampling of groundwater samples collected between January 16 and 18, 2008
will be submitted to U.S. EPA under separate cover.

4.0 ANTICIPATED ACTIVITIES FOR UPCOMING REPORT PERIOD

41 SITE PLANS
During the upcoming reporting period (February 1, 2008 through March 1, 2008), no on Site activities are

anticipated. Currently, the only anticipated Site-related actions are the preparation of an Annual
Hazardous Waste Report for materials shipped from the Site in 2007.

4.2 SAMPLING AND ANALYSIS

No sampling activities are anticipated for the RRG/Clayton Site during the upcoming reporting period.
No analytical results are expected to be received during the upcoming reporting period since there are no
outstanding data packages from previously collected samples, and no project-related samples are expected

to be collected from the Site in the future.

4.3 REMOVAL ACTION WORK

The only activity expected to be performed and/or completed during the upcoming report period is the
preparation of the 2007 Hazardous Waste Report, which must be submitted to the Illinois Environmental
Protection Agency by March 1, 2008. An anticipated schedule for this activity appears below.

5.0 ANTICIPATED SCHEDULE

Please note that the dates presented below are projected dates and may be modified based on personnel
availability, weather conditions or other factors. The Respondents will contact U.S. EPA prior to the
initiation of all on-Site activities, or regarding any delays in the project timeline that would affect the ability
of U.S. EPA or U.S. EPA designated personnel to perform oversight activities at the RRG/Clayton Site.
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Activity

Submit the 2007 Hazardous
Waste Report

Attachments

Duration

1 day

Expected Start Date

February 1, 2008
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APPENDIX A

WEEKLY SUMMARY OF SITE ACTIVITIES FOR DECEMBER 17 - 21, 2007
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MEMORANDUM

To: RRG/Clayton Chemical Site Technical Committee REF.NO.:  042192-03
FrROM: Garth Daley/ko/134 DATE: January 31, 2007
C.C. Sharon Newlon

P. Harvey

R. Shepherd

B. Schloessler

P. Pathak
RE: Weekly Summary Of Site Activities For December 17 -21, 2007

Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/Clayton) Site on
Monday, December 5, 2005. These activities were completed in response to the Solids Removal Action as
mandated by the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action
for the RRG/ Clayton Chemical Soils Site, dated October 28, 2005. A summary of the activities completed
during the one hundred and seventh week (the period December 17 through 21, 2007) is presented below.

Date

Tasks

Activity

Dec. 17, 2007

Mobilization Activities

No activity

Project Coordination

No on Site START presence due to no scheduled
activities

Site Preparation

No activity

Asbestos Abatement No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006

AST Sampling/Cleaning No activity. Tank removal/disposal activities were

Removal completed on March 30, 2007

Drum No activity. Drum shipment activities were

Characterization/Disposal

completed on March 30, 2007

Piping Draining/Disconnection

No activity. To date roughly 3,920" of piping have
been removed and shipped off Site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No activity. Soil removal and area restoration
activities were completed on February 7, 2007

Miscellaneous

No activity

Dec. 18, 2007

Mobilization Activities

No activity
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Date Tasks

Activity

Dec. 18, 2007 Project Coordination

No on Site START presence due to no scheduled
activities

Site Preparation

No activity

Characterization/Disposal

Asbestos Abatement No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006

AST Sampling/Cleaning No activity. Tank removal/disposal activities were

Removal completed on March 30, 2007

Drum No activity. Drum shipment activities were

completed on March 30, 2007

Piping Draining/Disconnection

No activity. To date roughly 3,920" of piping have
been removed and shipped off Site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No activity. Soil removal and area restoration
activities were completed on February 7, 2007

Miscellaneous

No activity

Dec. 19, 2007 Mobilization Activities

No activity

Project Coordination

No on Site START presence due to no scheduled
activities. The Respondents contacted U.S.
EPA/OSC Kevin Turner via electronic mail and
alerted him of the change in liquid disposal protocol
and the intention to use a sub-contract firm to assist
with liquid removal activities

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006

Characterization/Disposal

AST Sampling/Cleaning No activity. Tank removal/disposal activities were
Removal completed on March 30, 2007
Drum No activity. Drum shipment activities were

completed on March 30, 2007

Piping Draining/Disconnection

No activity. To date roughly 3,920" of piping have
been removed and shipped off Site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No activity. Soil removal and area restoration
activities were completed on February 7, 2007

Miscellaneous

No activity

Dec. 20, 2007 Mobilization Activities

No activity
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Date Tasks

Activity

Dec. 20, 2007 Project Coordination

No on Site START presence due to no scheduled
activities. The Respondents provided U.S.

EPA /OSC Turner with corporate Health and Safety
documentation from Environmental Management
Alternatives of St. Louis (EMA), the intended
sub-contractor for the liquid removal actions. OSC
Turner confirmed that he did not object to the use of
the firm. The Respondents also alerted START Tom
Binz and Illinois EPA representative Mike Grant of
the liquid removal activities planned for December
21, 2007 per the directive of OSC Turner. A
subsequent scheduling confirmation/update was
later provided by The Respondents

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006

Characterization/Disposal

AST Sampling/Cleaning No activity. Tank removal/disposal activities were
Removal completed on March 30, 2007
Drum No activity. Drum shipment activities were

completed on March 30, 2007

Piping Draining/Disconnection

No activity. To date roughly 3,920" of piping have
been removed and shipped off Site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No activity. Soil removal and area restoration
activities were completed on February 7, 2007

Miscellaneous

No activity

Dec. 21, 2007 Mobilization Activities

Conestoga-Rovers & Associates (CRA) personnel
mobilized to the Site along with a vacuum truck
provided by Triad Transport, Inc. of McAlester, OK;
personnel and a box truck from Veolia
Environmental Services, Inc. (Veolia) Trade Waste
Incinerator (TWI) facility of Sauget, IL; and
personnel from EMA for waste shipment activities.
10 empty/unused 55-gallon drums that had been
delivered to the Site on December 11, 2007 were
transported back to the neighboring Veolia facility

Project Coordination

START Tom Binz was on Site to observe Site
activities. The Respondents submitted the required
waste shipment notification letters to
representatives of the Texas Commission of
Environmental Quality (TCEQ) and Michigan
Department of Environmental Quality (MDEQ) for
the shipped liquids and empty drums, respectively
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Date Tasks

Activity

Dec. 21, 2007 Site Preparation

Plastic sheeting was installed for staging the
emptied drums prior to preparation for off-Site
shipment

Characterization/Disposal

Asbestos Abatement No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006

AST Sampling/Cleaning No activity. Tank removal/disposal activities were

Removal completed on March 30, 2007

Drum No activity. Drum shipment activities were

completed on March 30, 2007

Piping Draining/Disconnection

No activity. To date roughly 3,920" of piping have
been removed and shipped off Site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No activity. Soil removal and area restoration
activities were completed on February 7, 2007

Miscellaneous

Approximately 1,900 gallons of liquids were
pumped from 38 55-gallon drums into a vacuum
truck for shipment to the Veolia Port Arthur facility
in Port Arthur, TX for disposal. The empty drums
were subsequently placed on pallets for shipment to
the Environmental Quality Company (EQ) Wayne
Disposal facility in Belleville, MI for disposal as a
TSCA waste. Additionally, 2 drums containing
sludge, sediments, and associated liquids recovered
from the former maintenance trench, and used PPE
were transported by Veolia for final disposal at the
Veolia Port Arthur facility. The 30-cubic yard roll
off box containing the soil stockpile from the June
2007 liquid investigation activities was taken
off-Site for disposal as non-hazardous Special waste
at the Milam Landfill facility in East St. Louis, IL.
Additionally, two 16-ounce samples from the
distillation tower formerly located in the facility
production area were repackaged in a 5-gallon pail
for shipment to the neighboring TWI facility. A
cylinder of compressed isobutylene gas was also
shipped to TWI for disposal

If you have any questions about the information provided in this memorandum, please contact Garth Daley
(773-380-9239 or 708-203-8672), or Phil Harvey (773-380-9246) for clarification.

Attachment
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APPENDIX B

WEEKLY SUMMARY OF SITE ACTIVITIES FOR DECEMBER 24 - 28, 2007
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MEMORANDUM

To: RRG/Clayton Chemical Site Technical Committee REF.NO.:  042192-03
FrROM: Garth Daley/ko/135 DATE: January 31, 2007
C.C. Sharon Newlon

P. Harvey

R. Shepherd

B. Schloessler

P. Pathak
RE: Weekly Summary Of Site Activities For December 24 -28, 2007

Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/Clayton) Site on
Monday, December 5, 2005. These activities were completed in response to the Solids Removal Action as
mandated by the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action
for the RRG/ Clayton Chemical Soils Site, dated October 28, 2005. A summary of the activities completed

during the one hundred and eighth week (the period December 24 through 28, 2007) is presented below.

Date Tasks

Activity

Dec. 24, 2007 Mobilization Activities

No activity

Project Coordination

No on Site START presence due to no scheduled
activities

Site Preparation

No activity

Characterization/Disposal

Asbestos Abatement No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006

AST Sampling/Cleaning No activity. Tank removal/disposal activities were

Removal completed on March 30, 2007

Drum No activity. Drum shipment activities were

completed on March 30, 2007

Piping Draining/Disconnection

No activity. To date roughly 3,920" of piping have
been removed and shipped off Site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No activity. Soil removal and area restoration
activities were completed on February 7, 2007

Miscellaneous

No activity

Dec. 25, 2007 Mobilization Activities

No activity - Christmas Day

Project Coordination

No activity - Christmas Day

Site Preparation

No activity - Christmas Day
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Date Tasks Activity
Dec. 25, 2007 Asbestos Abatement No activity - Christmas Day
AST Sampling/Cleaning No activity - Christmas Day
Removal
Drum No activity - Christmas Day

Characterization/Disposal

Piping Draining/Disconnection

No activity - Christmas Day

Process Equipment
Decommissioning

No activity - Christmas Day

Soil Sampling/Excavation

No activity - Christmas Day

Miscellaneous

No activity - Christmas Day

Dec. 26, 2007 Mobilization Activities

No activity

Project Coordination

No on Site START presence due to no scheduled
activities. The Respondents submitted Status
Report # 26 to U.S. EPA/OSC Kevin Turner via
electronic mail

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006

Characterization/Disposal

AST Sampling/Cleaning No activity. Tank removal/disposal activities were
Removal completed on March 30, 2007
Drum No activity. Drum shipment activities were

completed on March 30, 2007

Piping Draining/Disconnection

No activity. To date roughly 3,920" of piping have
been removed and shipped off Site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No activity. Soil removal and area restoration
activities were completed on February 7, 2007

Miscellaneous

No activity

Dec. 27, 2007 Mobilization Activities

No activity

Project Coordination

No on Site START presence due to no scheduled
activities

Site Preparation

No activity

Characterization/Disposal

Asbestos Abatement No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006

AST Sampling/Cleaning No activity. Tank removal/disposal activities were

Removal completed on March 30, 2007

Drum No activity. Drum shipment activities were

completed on March 30, 2007

Piping Draining/Disconnection

No activity. To date roughly 3,920" of piping have
been removed and shipped off Site
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Date Tasks Activity
Dec. 27,2007 Process Equipment No activity. The removal of process equipment
Decommissioning from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No activity. Soil removal and area restoration
activities were completed on February 7, 2007

Miscellaneous

No activity

Dec. 28, 2007 Mobilization Activities

No activity

Project Coordination

No on Site START presence due to no scheduled
activities

Site Preparation

No activity

Characterization/Disposal

Asbestos Abatement No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006

AST Sampling/Cleaning No activity. Tank removal/disposal activities were

Removal completed on March 30, 2007

Drum No activity. Drum shipment activities were

completed on March 30, 2007

Piping Draining/Disconnection

No activity. To date roughly 3,920" of piping have
been removed and shipped off Site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No activity. Soil removal and area restoration
activities were completed on February 7, 2007

Miscellaneous

No activity

If you have any questions about the information provided in this memorandum, please contact Garth Daley
(773-380-9239 or 708-203-8672), or Phil Harvey (773-380-9246) for clarification.
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APPENDIX C

WEEKLY SUMMARY OF SITE ACTIVITIES FOR DECEMBER 31, 2007 - JANUARY 4, 2008



8615 W. Bryn Mawr Avenue, Chicago, lllinois 60631
Telephone: (773) 380-9933  Fax: (773) 380-6421
www.CRAworld.com

CONESTOGA-ROVERS
& ASSOCIATES

RIA

MEMORANDUM

To: RRG/Clayton Chemical Site Technical Committee REF.NO.:  042192-03
FrROM: Garth Daley/ko/136 DATE: January 31, 2007
C.C. Sharon Newlon

P. Harvey

R. Shepherd

B. Schloessler

P. Pathak
RE: Weekly Summary Of Site Activities For December 31, 2007 -January 4, 2008

Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/Clayton) Site on
Monday, December 5, 2005. These activities were completed in response to the Solids Removal Action as
mandated by the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action
for the RRG/ Clayton Chemical Soils Site, dated October 28, 2005. A summary of the activities completed

during the one hundred and ninth week (the period December 31, 2007 through January 4, 2008) is

presented below.

Date Tasks

Activity

Dec. 31, 2007 Mobilization Activities

No activity

Project Coordination

No on Site START presence due to no scheduled
activities

Site Preparation

No activity

Characterization/Disposal

Asbestos Abatement No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006

AST Sampling/Cleaning No activity. Tank removal/disposal activities were

Removal completed on March 30, 2007

Drum No activity. Drum shipment activities were

completed on March 30, 2007

Piping Draining/Disconnection

No activity. To date roughly 3,920" of piping have
been removed and shipped off Site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No activity. Soil removal and area restoration
activities were completed on February 7, 2007

Miscellaneous

No activity

January 1, 2008 Mobilization Activities

No activity - New Year’s Day

Project Coordination

No activity - New Year’s Day

EQUAL EMPLOYMENT OPPORTUNITY EMPLOYER

REGISTERED COMPANY FOR

ISO 9001
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Date Tasks Activity
January 1, 2008 Site Preparation No activity - New Year’s Day
Asbestos Abatement No activity - New Year’s Day
AST Sampling/Cleaning No activity - New Year’s Day
Removal
Drum No activity - New Year’s Day
Characterization/Disposal
Piping Draining/Disconnection | No activity - New Year’s Day
Process Equipment No activity - New Year’s Day
Decommissioning
Soil Sampling/Excavation No activity - New Year’s Day
Miscellaneous No activity - New Year’s Day
January 2, 2008 Mobilization Activities No activity
Project Coordination No on Site START presence due to no scheduled
activities
Site Preparation No activity
Asbestos Abatement No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
AST Sampling/Cleaning No activity. Tank removal/disposal activities were
Removal completed on March 30, 2007
Drum No activity. Drum shipment activities were
Characterization/Disposal completed on March 30, 2007
Piping Draining/Disconnection | No activity. To date roughly 3,920" of piping have
been removed and shipped off Site
Process Equipment No activity. The removal of process equipment
Decommissioning from the Site was completed on March 14, 2006
Soil Sampling/Excavation No activity. Soil removal and area restoration
activities were completed on February 7, 2007
Miscellaneous No activity
January 3, 2008 Mobilization Activities No activity
Project Coordination No on Site START presence due to no scheduled on
Site activities
Site Preparation No activity
Asbestos Abatement No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
AST Sampling/Cleaning No activity. Tank removal/disposal activities were
Removal completed on March 30, 2007
Drum No activity. Drum shipment activities were
Characterization/Disposal completed on March 30, 2007
Piping Draining/Disconnection | No activity. To date roughly 3,920" of piping have
been removed and shipped off Site
Process Equipment No activity. The removal of process equipment
Decommissioning from the Site was completed on March 14, 2006
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Date Tasks Activity
January 3, 2008 Soil Sampling/Excavation No activity. Soil removal and area restoration
activities were completed on February 7, 2007
Miscellaneous No activity
January 4, 2008 Mobilization Activities No activity

Project Coordination

No on Site START presence due to no scheduled
activities. CRA was contacted by START Thomas
Binz regarding known upcoming events at the
RRG/Clayton Site. CRA responded that the final
schedule for the planned fence installation and
groundwater sampling activities was being
determined and that U.S. EPA/OSC Turner would
be alerted by The Respondents once the final
schedule was established. Additionally, START
Binz was informed that no Site activities were
anticipated beyond the fence and sampling
activities

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006

AST Sampling/Cleaning No activity. Tank removal/disposal activities were
Removal completed on March 30, 2007
Drum No activity. Drum shipment activities were

Characterization/Disposal

completed on March 30, 2007

Piping Draining/Disconnection

No activity. To date roughly 3,920" of piping have
been removed and shipped off Site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No activity. Soil removal and area restoration
activities were completed on February 7, 2007

Miscellaneous

No activity

If you have any questions about the information provided in this memorandum, please contact Garth Daley
(773-380-9239 or 708-203-8672), or Phil Harvey (773-380-9246) for clarification.

Attachment
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APPENDIX D

WEEKLY SUMMARY OF SITE ACTIVITIES FOR JANUARY 7 - 11, 2008



CONESTOGA-ROVERS
& ASSOCIATES

RIA

8615 W. Bryn Mawr Avenue, Chicago, lllinois 60631
Telephone: (773) 380-9933  Fax: (773) 380-6421
www.CRAworld.com

MEMORANDUM

To: RRG/ Clayton Chemical Site Technical Committee REF.NO.:  042192-03
FrROM: Garth Daley/ko/137 DATE: January 30, 2007
C.C. Sharon Newlon

P. Harvey

R. Shepherd

B. Schloessler

P. Pathak
RE: Weekly Summary Of Site Activities For January 7 - 11, 2008

Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/Clayton) Site on
Monday, December 5, 2005. These activities were completed in response to the Solids Removal Action as
mandated by the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action
for the RRG/ Clayton Chemical Soils Site, dated October 28, 2005. A summary of the activities completed
during the one hundred and tenth week (the period January 7 through January 11, 2008) is presented below.

Date Tasks

Activity

January 7, 2008 Mobilization Activities

No activity

Project Coordination

No on Site START presence due to no scheduled
activities. The Respondents submitted a
supplemental Waste Shipment Notification letter to
the Texas Department of Environmental Quality
(TCEQ) to address the two drums of sludge,
sediment and spent personal protective equipment
recovered and/or generated during liquid removal
activities

Site Preparation

No activity

Characterization/Disposal

Asbestos Abatement No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006

AST Sampling/Cleaning No activity. Tank removal/disposal activities were

Removal completed on March 30, 2007

Drum No activity. Drum shipment activities were

completed on March 30, 2007

Piping Draining/Disconnection

No activity. To date roughly 3,920" of piping have
been removed and shipped off Site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

EQUAL EMPLOYMENT OPPORTUNITY EMPLOYER

REGISTERED COMPANY FOR

ISO 9001
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Date Tasks Activity
January 7, 2008 Soil Sampling/Excavation No activity. Soil removal and area restoration
activities were completed on February 7, 2007
Miscellaneous No activity
January 8, 2008 Mobilization Activities No activity
Project Coordination No on Site START presence due to no scheduled
activities
Site Preparation No activity
Asbestos Abatement No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
AST Sampling/Cleaning No activity. Tank removal/disposal activities were
Removal completed on March 30, 2007
Drum No activity. Drum shipment activities were
Characterization/Disposal completed on March 30, 2007
Piping Draining/Disconnection | No activity. To date roughly 3,920 of piping have
been removed and shipped off Site
Process Equipment No activity. The removal of process equipment
Decommissioning from the Site was completed on March 14, 2006
Soil Sampling/Excavation No activity. Soil removal and area restoration
activities were completed on February 7, 2007
Miscellaneous No activity
January 9, 2008 Mobilization Activities No activity
Project Coordination No on Site START presence due to no scheduled
activities
Site Preparation No activity
Asbestos Abatement No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
AST Sampling/Cleaning No activity. Tank removal/disposal activities were
Removal completed on March 30, 2007
Drum No activity. Drum shipment activities were
Characterization/Disposal completed on March 30, 2007
Piping Draining/Disconnection | No activity. To date roughly 3,920 of piping have
been removed and shipped off Site
Process Equipment No activity. The removal of process equipment
Decommissioning from the Site was completed on March 14, 2006
Soil Sampling/Excavation No activity. Soil removal and area restoration
activities were completed on February 7, 2007
Miscellaneous No activity
January 10,2008 | Mobilization Activities No activity
Project Coordination No on Site START presence due to no scheduled on
Site activities
Site Preparation No activity
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Date Tasks Activity
January 10,2008 | Asbestos Abatement No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
AST Sampling/Cleaning No activity. Tank removal/disposal activities were
Removal completed on March 30, 2007
Drum No activity. Drum shipment activities were
Characterization/Disposal completed on March 30, 2007
Piping Draining/Disconnection | No activity. To date roughly 3,920 of piping have
been removed and shipped off Site
Process Equipment No activity. The removal of process equipment
Decommissioning from the Site was completed on March 14, 2006
Soil Sampling/Excavation No activity. Soil removal and area restoration
activities were completed on February 7, 2007
Miscellaneous No activity
January 11,2008 | Mobilization Activities No activity

Project Coordination

No on Site START presence due to no scheduled
activities

Site Preparation

No activity

Characterization/Disposal

Asbestos Abatement No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006

AST Sampling/Cleaning No on Site activity. Tank removal/disposal

Removal activities were completed on March 30, 2007

Drum No on Site activity. Drum shipment activities were

completed on March 30, 2007

Piping Draining/Disconnection

No activity. To date roughly 3,920" of piping have
been removed and shipped off Site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No activity. Soil removal and area restoration
activities were completed on February 7, 2007

Miscellaneous

The Respondents received notification that the bulk
liquids that were shipped on December 21, 2007
were received for disposal at the Veolia Port Arthur,
Texas facility on December 24, 2007. Also, The
Respondents received notification from EQ Wayne
in Belleville, Michigan that the 38 empty drums that
were shipped on December 21, 2007, were received
for disposal on January 2, 2008

If you have any questions about the information provided in this memorandum, please contact Garth Daley
(773-380-9239 or 708-203-8672), or Phil Harvey (773-380-9246) for clarification.

Attachment
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APPENDIX E

WEEKLY SUMMARY OF SITE ACTIVITIES FOR JANUARY 14 - 18, 2008



RIA

8615 W. Bryn Mawr Avenue, Chicago, lllinois 60631
CONESTOGA-ROVERS . . . )
& ASSOCIATES Telephone: (773) 380-9933  Fax: (773) 380-6421

www.CRAworld.com

MEMORANDUM

To:

FrROM:

C.C.:

RE:

RRG/ Clayton Chemical Site Technical Committee REF.NO.:  042192-03
Garth Daley/ko/138 DATE: January 30, 2007

Sharon Newlon
P. Harvey

R. Shepherd

B. Schloessler
P. Pathak

Weekly Summary Of Site Activities For January 14 - 18, 2008

Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/Clayton) Site on
Monday, December 5, 2005. These activities were completed in response to the Solids Removal Action as
mandated by the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action
for the RRG/ Clayton Chemical Soils Site, dated October 28, 2005. A summary of the activities completed
during the one hundred and eleventh week (the period January 14 through January 18, 2008) is presented

below.
Date Tasks Activity
January 14,2008 | Mobilization Activities No activity
Project Coordination No on Site START presence due to no scheduled

activities. The Respondents informed U.S.
EPA/OSC Kevin Turner that the fence installation
and groundwater sampling activities had been
scheduled for January 16 - 18, 2008 via electronic
mail. START Tom Binz was also informed of the
activity schedule

Site Preparation No activity

Asbestos Abatement No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006

AST Sampling/Cleaning No activity. Tank removal/disposal activities were
Removal completed on March 30, 2007

Drum No activity. Drum shipment activities were
Characterization/Disposal completed on March 30, 2007

Piping Draining/Disconnection | No activity. To date roughly 3,920" of piping have
been removed and shipped off Site

Process Equipment No activity. The removal of process equipment
Decommissioning from the Site was completed on March 14, 2006

REGISTERED COMPANY FOR

ISO 9001

ENGINEERING DESIGN
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Date Tasks Activity
January 14,2008 | Soil Sampling/Excavation No activity. Soil removal and area restoration
activities were completed on February 7, 2007
Miscellaneous No activity
January 15, 2008 Mobilization Activities No activity
Project Coordination No on Site START presence due to no scheduled
activities
Site Preparation No activity
Asbestos Abatement No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
AST Sampling/Cleaning No activity. Tank removal/disposal activities were
Removal completed on March 30, 2007
Drum No activity. Drum shipment activities were
Characterization/Disposal completed on March 30, 2007
Piping Draining/Disconnection | No activity. To date roughly 3,920 of piping have
been removed and shipped off Site
Process Equipment No activity. The removal of process equipment
Decommissioning from the Site was completed on March 14, 2006
Soil Sampling/Excavation No activity. Soil removal and area restoration
activities were completed on February 7, 2007
Miscellaneous No activity
January 16,2008 | Mobilization Activities Conestoga-Rovers & Associates (CRA) personnel

mobilized to the Site to oversee the installation of
additional Site security fencing by Collins &
Hermann (C&H), a fencing sub-contractor.
Personnel from Golder Associates, Inc. (Golder) and
Innovative Probing Solutions, Golder’s Geoprobe
contractor, also mobilized to the Site. Golder
mobilized a Geoprobe 6610DT tracked unit and 10
55-gallon steel drums to the Site

Project Coordination

START Tom Binz was on Site to observe the
scheduled activities

Site Preparation

C&H personnel cleared vegetation from the eastern
portion of the Site where fencing activities were
expected to take place

Characterization/Disposal

Asbestos Abatement No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006

AST Sampling/Cleaning No activity. Tank removal/disposal activities were

Removal completed on March 30, 2007

Drum No activity. Drum shipment activities were

completed on March 30, 2007

Piping Draining/Disconnection

No activity. To date roughly 3,920" of piping have
been removed and shipped off Site
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Date

Tasks

Activity

January 16, 2008

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No activity. Soil removal and area restoration
activities were completed on February 7, 2007

Miscellaneous

Following consultation with personnel from the
neighboring American Bottoms (AB) facility, CRA
modified the planned fencing scope of work from
connecting to the existing AB fence to paralleling
the farm fence along the Site’s eastern property
boundary (southeast quadrant). Subsequently,
C&H personnel installed fencing hardware (posts,
top rail and braces) along the southern portion of
the Site’s eastern border where fence replacement
activities were deemed necessary. Golder explained
that their planned activities involved collecting
groundwater samples from the MW-4 well cluster;
installing Geoprobe boreholes to profile soil
stratigraphy at the 2 target locations (designated
HP-1 and HP-2, see attached Site map) to a depth of
110 feet below ground surface (bgs), or the top of
screen elevation for monitoring well MW-4D; and
collecting groundwater samples from well points
installed at each of the target locations to
approximate the wells from the MW-4 cluster, i.e., 3
well points per location. CRA and Golder
personnel collected a groundwater sample from
monitoring well MW-4S. Golder and IPS personnel
initiated Geoprobing activities at the HP-1 location
to confirm Site stratigraphy

January 17, 2008

Mobilization Activities

No activity

Project Coordination

START Binz was on Site to observe the scheduled
on Site activities

Site Preparation

No activity

Asbestos Abatement No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006

AST Sampling/Cleaning No activity. Tank removal/disposal activities were

Removal completed on March 30, 2007

Drum No activity. Drum shipment activities were

Characterization/Disposal

completed on March 30, 2007

Piping Draining/Disconnection

No activity. To date roughly 3,920" of piping have
been removed and shipped off Site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No activity. Soil removal and area restoration
activities were completed on February 7, 2007
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Date Tasks

Activity

January 17,2008 | Miscellaneous

C&H personnel completed fence installation
activities along the Site’s eastern boundary with a
total of 355 linear feet of fencing being installed
before demobilizing from the Site. CRA and Golder
personnel collected groundwater samples,
including a duplicate, from monitoring wells
MW-4D and MW-4M (a total of 3 samples). Golder
and IPS personnel suspended continual soil
profiling activities for the HP-1 location at 76" bgs,
then collected a soil core from the 112 -116” interval.
Golder and IPS personnel installed well points at
the HP-1 location to approximate wells MW-4S and
MW-4M, but were not able to collect samples

January 18, 2008 Mobilization Activities

CRA, Golder and IPS personnel demobilized from
the Site. The IPS Geoprobe and the 55-gallon drums
(empty and containing investigation derived
wastes) were also demobilized from the Site

Project Coordination

START Binz was on Site to observe the scheduled
activities

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006

Characterization/Disposal

AST Sampling/Cleaning No on Site activity. Tank removal/disposal
Removal activities were completed on March 30, 2007
Drum No on Site activity. Drum shipment activities were

completed on March 30, 2007

Piping Draining/Disconnection

No activity. To date roughly 3,920" of piping have
been removed and shipped off Site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No activity. Soil removal and area restoration
activities were completed on February 7, 2007
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Date

Tasks

Activity

January 18, 2008

Miscellaneous

Golder and IPS installed well points at the HP-2
location to correspond to the screen elevations of
MW-4 S and MW-4M. A well point was also
installed at the HP-1 location to correspond to
MW-4D. All 6 boreholes that were initiated by IPS
were backfilled /restored using bentonite. CRA and
Golder collected groundwater samples from the 3
HP-1 well points and the 2 HP-2 well points for a
total of 5 groundwater samples. Site security was
terminated and the Site gates were secured with a
padlock. The Respondents received confirmation
that the liquid area soils that were shipped on
December 21, 2007 were received at the Milam
Landfill facility in East St. Louis, Illinois for disposal
on December 21, 2007

If you have any questions about the information provided in this memorandum, please contact Garth Daley
(773-380-9239 or 708-203-8672), or Phil Harvey (773-380-9246) for clarification.

Attachment
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APPENDIX F

WEEKLY SUMMARY OF SITE ACTIVITIES FOR JANUARY 21 - 25, 2008



8615 W. Bryn Mawr Avenue, Chicago, lllinois 60631
Telephone: (773) 380-9933  Fax: (773) 380-6421
www.CRAworld.com

CONESTOGA-ROVERS
& ASSOCIATES

RIA

MEMORANDUM

To: RRG/Clayton Chemical Site Technical Committee REF.NO.:  042192-03
FrROM: Garth Daley/ko/139 DATE: January 31, 2007
C.C. Sharon Newlon

P. Harvey

R. Shepherd

B. Schloessler

P. Pathak
RE: Weekly Summary Of Site Activities For January 21 - 25, 2008

Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/Clayton) Site on
Monday, December 5, 2005. These activities were completed in response to the Solids Removal Action as
mandated by the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action
for the RRG/ Clayton Chemical Soils Site, dated October 28, 2005. A summary of the activities completed

during the one hundred and twelfth week (the period January 21 through January 25, 2008) is presented

below.

Date Tasks

Activity

January 21,2008 | Mobilization Activities

No activity

Project Coordination

No on Site START presence due to no scheduled
activities

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006

Characterization/Disposal

AST Sampling/Cleaning No activity. Tank removal/disposal activities were
Removal completed on March 30, 2007
Drum No activity. Drum shipment activities were

completed on March 30, 2007

Piping Draining/Disconnection

No activity. To date roughly 3,920" of piping have
been removed and shipped off Site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No activity. Soil removal and area restoration
activities were completed on February 7, 2007
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Date Tasks Activity
January 21,2008 | Miscellaneous The Respondents received the signed waste
manifest for the 38 empty drums that were shipped
on December 21, 2007 for disposal at the EQ Wayne
facility in Belleville, Michigan
January 22, 2008 Mobilization Activities No activity
Project Coordination No on Site START presence due to no scheduled
activities
Site Preparation No activity
Asbestos Abatement No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
AST Sampling/Cleaning No activity. Tank removal/disposal activities were
Removal completed on March 30, 2007
Drum No activity. Drum shipment activities were
Characterization/Disposal completed on March 30, 2007
Piping Draining/Disconnection | No activity. To date roughly 3,920 of piping have
been removed and shipped off Site
Process Equipment No activity. The removal of process equipment
Decommissioning from the Site was completed on March 14, 2006
Soil Sampling/Excavation No activity. Soil removal and area restoration
activities were completed on February 7, 2007
Miscellaneous No activity
January 23,2008 | Mobilization Activities No activity
Project Coordination No on Site START presence due to no scheduled
activities
Site Preparation No activity
Asbestos Abatement No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
AST Sampling/Cleaning No activity. Tank removal/disposal activities were
Removal completed on March 30, 2007
Drum No activity. Drum shipment activities were
Characterization/Disposal completed on March 30, 2007
Piping Draining/Disconnection | No activity. To date roughly 3,920 of piping have
been removed and shipped off Site
Process Equipment No activity. The removal of process equipment
Decommissioning from the Site was completed on March 14, 2006
Soil Sampling/Excavation No activity. Soil removal and area restoration
activities were completed on February 7, 2007
Miscellaneous No activity
January 24,2008 | Mobilization Activities No activity
Project Coordination No on Site START presence due to no scheduled
activities
Site Preparation No activity
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Date Tasks Activity
January 24,2008 | Asbestos Abatement No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
AST Sampling/Cleaning No activity. Tank removal/disposal activities were
Removal completed on March 30, 2007
Drum No activity. Drum shipment activities were
Characterization/Disposal completed on March 30, 2007
Piping Draining/Disconnection | No activity. To date roughly 3,920 of piping have
been removed and shipped off Site
Process Equipment No activity. The removal of process equipment
Decommissioning from the Site was completed on March 14, 2006
Soil Sampling/Excavation No activity. Soil removal and area restoration
activities were completed on February 7, 2007
Miscellaneous No activity
January 25,2008 | Mobilization Activities No activity

Project Coordination

No on Site START presence due to no scheduled
activities

Site Preparation

No activity

Characterization/Disposal

Asbestos Abatement No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006

AST Sampling/Cleaning No on Site activity. Tank removal/disposal

Removal activities were completed on March 30, 2007

Drum No on Site activity. Drum shipment activities were

completed on March 30, 2007

Piping Draining/Disconnection

No activity. To date roughly 3,920" of piping have
been removed and shipped off Site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No activity. Soil removal and area restoration
activities were completed on February 7, 2007

Miscellaneous

No activity

If you have any questions about the information provided in this memorandum, please contact Garth Daley
(773-380-9239 or 708-203-8672), or Phil Harvey (773-380-9246) for clarification.

Attachment
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WEEKLY SUMMARY OF SITE ACTIVITIES FOR JANUARY 28 - 31, 2008



CONESTOGA-ROVERS
& ASSOCIATES

RIA

8615 W. Bryn Mawr Avenue, Chicago, lllinois 60631
Telephone: (773) 380-9933  Fax: (773) 380-6421
www.CRAworld.com

MEMORANDUM

To: RRG/Clayton Chemical Site Technical Committee REF.NO.:  042192-03
FrROM: Garth Daley/ko/140 DATE: January 31, 2007
C.C. Sharon Newlon

P. Harvey

R. Shepherd

B. Schloessler

P. Pathak
RE: Weekly Summary Of Site Activities For January 28 - 31, 2008

Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/Clayton) Site on
Monday, December 5, 2005. These activities were completed in response to the Solids Removal Action as
mandated by the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action
for the RRG/ Clayton Chemical Soils Site, dated October 28, 2005. A summary of the activities completed
during the one hundred and thirteenth week (the period January 28 through February 1, 2008) is presented

below.

Date Tasks

Activity

January 28,2008 | Mobilization Activities

No activity

Project Coordination

No on Site START presence due to no scheduled
activities

Site Preparation

No activity

Characterization/Disposal

Asbestos Abatement No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006

AST Sampling/Cleaning No activity. Tank removal/disposal activities were

Removal completed on March 30, 2007

Drum No activity. Drum shipment activities were

completed on March 30, 2007

Piping Draining/Disconnection

No activity. To date roughly 3,920" of piping have
been removed and shipped off Site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No activity. Soil removal and area restoration
activities were completed on February 7, 2007

Miscellaneous

The Respondents received the analytical reports for
the groundwater samples collected from the Site on
January 17 and 18, 2008
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Date Tasks Activity
January 29,2008 | Mobilization Activities No activity
Project Coordination No on Site START presence due to no scheduled
activities
Site Preparation No activity
Asbestos Abatement No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
AST Sampling/Cleaning No activity. Tank removal/disposal activities were
Removal completed on March 30, 2007
Drum No activity. Drum shipment activities were
Characterization/Disposal completed on March 30, 2007
Piping Draining/Disconnection | No activity. To date roughly 3,920 of piping have
been removed and shipped off Site
Process Equipment No activity. The removal of process equipment
Decommissioning from the Site was completed on March 14, 2006
Soil Sampling/Excavation No activity. Soil removal and area restoration
activities were completed on February 7, 2007
Miscellaneous A review of the analytical results received on
January 28, 2008 from the collected groundwater
samples indicated that
January 30,2008 | Mobilization Activities No activity
Project Coordination No on Site START presence due to no scheduled
activities
Site Preparation No activity
Asbestos Abatement No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
AST Sampling/Cleaning No activity. Tank removal/disposal activities were
Removal completed on March 30, 2007
Drum No activity. Drum shipment activities were
Characterization/Disposal completed on March 30, 2007
Piping Draining/Disconnection | No activity. To date roughly 3,920 of piping have
been removed and shipped off Site
Process Equipment No activity. The removal of process equipment
Decommissioning from the Site was completed on March 14, 2006
Soil Sampling/Excavation No activity. Soil removal and area restoration
activities were completed on February 7, 2007
Miscellaneous No activity
January 31,2008 | Mobilization Activities No activity
Project Coordination No on Site START presence due to no scheduled
activities. The Respondents submit Status Report #
27 to U.S. EPA/OSC Kevin Turner via electronic
mail
Site Preparation No activity




CRA MEMORANDUM

Page 3

Date Tasks Activity
January 31,2008 | Asbestos Abatement No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
AST Sampling/Cleaning No activity. Tank removal/disposal activities were
Removal completed on March 30, 2007
Drum No activity. Drum shipment activities were

Characterization/Disposal

completed on March 30, 2007

Piping Draining/Disconnection

No activity. To date roughly 3,920" of piping have
been removed and shipped off Site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No activity. Soil removal and area restoration
activities were completed on February 7, 2007

Miscellaneous

No activity

If you have any questions about the information provided in this memorandum, please contact Garth Daley
(773-380-9239 or 708-203-8672), or Phil Harvey (773-380-9246) for clarification.

Attachment
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APPENDIX H

ANALYTICAL RESULTS FOR DECEMBER 10, 2007 SOIL SAMPLE



5445 HORSESHOE LAKE ROAD

TEKLAB, INCo COLLINSVILLE. ILLINOIS 62234

ENVIRONMENTAL TESTING LABORATORY TEL: 618-344-1004
FAX: 618-344-1005

December 14, 2007

Garth Daley

Conestoga-Rovers & Associates
8615 West Bryn Mawr Avenue
Chicago, IL 60631-3501

TEL: (773) 380-9933

FAX: (773)380-6421 NELAP Accredited #100226

RE: Brandenburg, Sauget WorkOrder: 07120286

Dear Garth Daley:

TEKLAB, INC received 1 sample on 12/10/2007 5:50:00 PM for the analysis presented in the
following report.

Samples are analyzed on an as received basis unless otherwise requested and documented. The
sample results contained in this report relate only to the requested analytes of interest as
directed on the chain of custody. IL ELAP and NELAP accredited fields of testing are
indicated by the letters NELAP under the Certification column.

All quality control criteria applicable to the test methods employed for this project have been
satisfactorily met and are in accordance with NELAP except where noted. The following
report shall not be reproduced, except in full, without the written approval of Teklab, Inc.

If you have any questions regarding these tests results, please feel free to call.

Sincerely,

RS b A Whide

Heather A. White
Project Manager
(618)344-1004 ex.20

IL ELAP and NELAP Accredited - Accraditation 100226 Page 1 of 6



5445 HORSESHOE LAKE ROAD

TEKLAB, INC. COLLINSVILLE. ILLINOIS 82234

ENVIRONMENTAL TESTING LABORATORY TEL: 618-344-1004
FAX: 618-344-1005

Client: Conestoga-Rovers & Associates CASE NARRATIVE
Project: Brandenburg, Sauget
LabOrder: 07120286
Report Date: 14-Dec-07 Cooler Receipt Temp: 6.0 °C

State accreditations:
IL: DPH #17584 NELAP #1L00045 | KS: NELAP #E-10347 | KY: UST #0073 | MO: DNR #00930 | AR: ADEQ #70-028-0

Qualifiers
DF - Dilution Factor B - Analyte detected in the associated Method Blank C - Client requested RL below
' RL - Reporting Limit J - Analyte detected below reporting limits D - Diluted out of sample
IND - Not Deteeted at the Reporting Limit R - RPD outside accepted recovery limits E - Value above quantitation range
Surr - Surrogate Standard added by lab S - Spike Recovery outside accepted recovery limits H - Holding time exceeded
TNTC - Too numcrous to count { > 200 CFU ) X - Value exceeds Maximum Contaminant Level MIT - Matrix interference
Q - QC criteria failed or noncompliant CCV # - Unknown hydrocarbon DNI - Did not ignite
NELAP - Il ELAP and NELAP Accredited Field of Testing IDPH - IL Dept. of Public Health

iL ELAP and NELAP Accredited - Accreditation #100226 Page 2 of 6



TEKLAB, INC.

5445 HORSESHOE LAKE ROAD
COLLINSVILLE, ILLINOIS 62234

ENVIRONMENTAL TESTING LABORATORY

LABORATORY RESULTS

Client: Conestoga-Rovers & Associates

WorkOrder: 07120286
Lab ID: 07120286-001
Report Date: 14-Dec-07

TEL: 618-344-1004

FAX: 618-344-1005

Client Project: Brandenburg, Sauget
Client Sample ID: S-121007-GD-029
Collection Date: 12/10/2007 4:00:00 PM
Matrix: SOLID

Analyses Certification RL  Qual Result Units DF Date Analyzed Analyst
ASTM D4979-95
Color 0 Brown-Gray 1 12/11/2007 NJK
Layering 0 None 1 12/11/2007 NJK
Odor 0 None 1 12/11/2007 NJK
Physical State 0 See Comment 1 12/11/2007 NJK
Turbidity 0 N/A 1 12/11/2007 NJK
Viscosity 0 N/A 1 12/11/2007 NJK
ASTM D5058-90
Water Reactivity 0 None 1 12/11/2007 NJK
ASTM D92
Ignitability, Open Cup 60 >200 °F 1 12/13/2007 BSJ
STANDARD METHODS 18TH ED. 2540 G
Total Solids 0.1 99.0 % 1 12/11/2007 MVS
SW-846 1311, 3010A, 6010B, METALS IN TCLP EXTRACT BY ICP
Arsenic NELAP 0.250 < 0.250 mg/L 1 12/13/2007 2:03:03 PM  LAL
Barium NELAP 0.0500 0.627 mg/L 1 12/13/2007 2:03:03 PM  LAL
Cadmium NELAP 0.0200 0.0260 mg/L 1 12/13/2007 2:03:03 PM  LAL
Chromium NELAP 0.100 0.112 mg/L 1 12/13/2007 2:03:03 PM  LAL
Lead NELAP 0.400 J 0.21 mg/L 1 12/13/2007 2:03:03 PM  LAL
Selenium NELAP 0.500 < 0.500 mg/L 1 12/13/2007 2:03:03 PM  LAL
Silver NELAP 0.100 <0.100 mg/L 1 12/13/2007 2:03:03 PM  LAL
SW-846 1311, 3510C. 8270C, SEMI-VOLATILES IN TCLP EXTRACT BY GC/MS
2,4.,5-Trichlorophenol NELAP 0.040 ND mg/L 1 12/12/2007 6:51:.00 PM  TDN
2,4,6-Trichlorophenol NELAP 0.040 ND mg/L 1 12/12/2007 6:51:00 PM  TDN
2,4-Dinitrotoluene NELAP 0.040 ND mg/L 1 12/12/2007 6:51:00 PM  TDN
Cresols, Total NELAP 0.040 ND mg/L. 1 12/12/2007 6:51:00 PM TDN
Hexachlorobenzene NELAP 0.040 ND mg/L 1 12/12/2007 6:51:00 PM  TDN
Hexachlorobutadiene NELAP 0.040 ND mg/L 1 12/12/2007 6:51:00 PM TDN
Hexachloroethane NELAP 0.040 ND mg/L 1 12/12/2007 6:51:00 PM TDN
m,p-Cresol NELAP 0.040 ND mg/L 1 12/12/2007 6:51:00 PM  TDN
Nitrobenzene NELAP 0.040 ND ma/l 1 12/12/2007 6:51:00 PM  TDN
o-Cresol NELAP 0.040 ND mg/L 1 12/12/2007 6:51:00 PM  TDN
Pentachiorophenot NELAP 0.080 ND mg/t. 1 12/12/2007 6:51:00 PM TON
Pyridine NELAP 0.080 ND mg/L 1 12/12/2007 6:51:00 PM  TDN
Surr: 2,4,6-Tribromophenol 27.7-149 84.5 %REC 1 12/12/2007 6:51:00 PM  TDN
Surr: 2-Fluorobiphenyl 44.9-116 771 %REC 1 1211212007 6:51:00 PM  TDN
Surr: 2-Fluorophenol 10.6-78.7 52.3 %BREC 1 12/12/2007 6:51:00 PM  TDN
Surr: Nitrobenzene-d5 41.4-104 73.9 %REC 1 12/12/2007 6:51:00 PM  TDN
Surr: Phenol-d5 9.04-52.9 29.6 %REC 1 12/12/2007 6:51:00 PM TDN

L ELAP and NELAP Accredited - Accreditation #100226

Page 3 of 6



5445 HORSESHOE LAKE ROAD

TEKLAB, INC- COLLINSVILLE, ILLINOIS 62234

ENVIRONMENTAL TESTING LABORATORY TEL: 818-344-1004
FAX: 618-344-1005

LABORATORY RESULTS

Client: Conestoga-Rovers & Asscciates Client Project: Brandenburg, Sauget
WorkOrder: (7120286 Client Sample ID: S-121007-GD-029
Lab ID: 07120286-001 Collection Date: 12/10/2007 4:00:00 PM
Report Date: 14-Dec-07 Matrix: SOLID
Analyses Certification RL  Qual Result Units DF Date Analyzed Analyst
SW-846 1311, 3510C, 8270C, SEMI-VOLATILES IN TCLP EXTRACT BY GC/MS
Surr: p-Terphenyl-d14 23.5-114 70.9 %REC 1 12/12/2007 6:51:00 PM  TDN
SW-846 1311, 5030. 82608, VOLATILE ORGANIC COMPOUNDS IN TCLP EXTRACT BY GC/MS
1,1-Dichioroethene NELAP 0.250 ND mg/L 50 12/12/2007 4:52:00 PM  CCF
1,2-Dichloroethane NELAP 0.250 ND mg/L 50 12/12/2007 4:52:00 PM  CCF
1,4-Dichlorobenzene NELAP 0.250 ND mg/L 50 12/12/2007 4:52:00 PM  CCF
2-Butanone NELAP 2.50 ND mg/L 50 12/12/2007 4:52:00 PM  CCF
Benzene NELAP 0.100 ND mg/L 50 12/12/2007 4:52:00 PM  CCF
Carbon tetrachloride NELAP 0.250 ND mg/l 50 12/12/2007 4:52:00 PM  CCF
Chiorobenzene NELAP 0.250 ND mg/L 50 12/12/2007 4:52:00 PM  CCF
Chloroform NELAP 0.250 ND mg/L 50 12/12/2007 4:52:.00 PM  CCF
Tetrachloroethene NELAP 0.250 S ND mg/L 50 12/12/2007 4:52:00 PM  CCF
Trichloroethene NELAP 0.250 S ND mg/L 50 12/12/2007 4:52:00 PM  CCF
Viny! chloride NELAP 0.100 ND mg/L 50 12/12/2007 4:52:00 PM  CCF
Surr: 1,2-Dichloroethane-d4 68.8-131 93.3 %REC 50 12/12/2007 4:52:00 PM  CCF
Surr: 4-Bromofluorobenzene 83.9-114 102.7 %REC 50 12/12/2007 4:52:.00 PM  CCF
Surr: Dibromoflucromethane 74 4-127 99.1 %REC 50 12/12/2007 4:52:.00 PM  CCF
Surr: Toluene-d8 84.6-115 96.5 %REC 50 12/12/2007 4:52:00 PM  CCF
SW-846 1311, 7470A IN TCLP EXTRACT
Mercury NELAP 0.00020 < 0.00020 mg/L 1 12/13/2007 MEK
SW-846 35508, 8082, POLYCHLORINATED BIPHENYLS (PCBS) BY GC/ECD
Aroclor 1016 NELAP 364 1030 Hg/Kg 10 12/13/2007 11:01:00 AM HE
Aroclor 1221 NELAP 364 ND ug/Kg 10 12/13/2007 11:01:00 AM HE
Aroclor 1232 NELAP 364 ND ug/Kg 10 12/13/2007 11:01:00 AM  HE
Aroclor 1242 NELAP 364 ND Hg/Kg 10 12/13/2007 11:01:00 AM HE
Aroclor 1248 NELAP 364 ND vg/Kg 10 12/13/2007 11:01:00 AM HE
Aroclor 1254 NELAP 364 5010 Hg/Kg 10 12/13/2007 12:29:00 PM  HE
Aroclor 1260 NELAP 364 4050 ug/Kg 10 12/13/2007 11:01:00 AM HE
Surr: Decachlorobiphenyl 5-156 109.5 %REC 1 12/12/2007 8:22:00 PM  HE
Surr: Tetrachloro-meta-xylene 7.35-123 69.5 %REC 1 12/12/2007 8:22:00 PM  HE
SW-846 90108, 9014
Cyanide NELAP 0.49 1.46 mg/Kg 1 12/13/2007 MVS
SW-846 9023
Extractable Organic Halogens (EOX) 10.0 <100 mg/Kg 1 12/13/2007 SUB
SW-846 9034 (REACTIVE)
Sulfide, Reactive NELAP 9.9 <9.9 mg/Kg 1 1211212007 NJK
SW-846 9043C
pH (1:1) NELAP 1.00 7.58 1 12/11/2007 2.21:00 PM KNL

SW-846 9063

IL ELAP and NELAP Accredited - Accraditation #100228 Page 4 of 6



5445 HORSESHOE LAKE ROAD

TEKLAB, INC. COLLINSVILLE. ILLINOIS 62234

TEL: 618-344-1004
FAX: 618-344-1005

ENVIRONMENTAL TESTING LABORATORY

LABORATORY RESULTS

Client: Conestoga-Rovers & Associates Client Project: Brandenburg, Sauget
WorkOrder: 07120286 Client Sample ID: S-121007-GD-029
Lab ID: 07120286-001 Collection Date: 12/10/2007 4:00:00 PM
Report Date: 14-Dec-07 Matrix: SOLID
Analyses Certification RL  Qual Result Units DF Date Analyzed Analyst
SW-846 9065
Phenols NELAP 0.390 1.40 ma/Kg 1 12/12/2007 AET
SW-846 9095
Paint Filter NELAP 0 Pass  Pass/Fail 1 12/11/2007 KNL

Sample Narrative
ASTM D4979-95
Physical State: Granular Solid; fine sand to 2cm rocks
SW-846 9023
Analysis performed by Keystone Laboratories, Inc.
SW-846 35508, 8082, PolyChlorinated Biphenyls (PCBs) by GC/ECD
Elevated reporting limit due to high levels of target and/or non-target analytes.
SW-846 1311, 5030, 8260B, Volatile Organic Compounds in TCLP Extract by GC/MS
Matrix spike did not recover within control limits.

IL ELAP and NELAP Accredited - Accreditation #100226 Page 5 of 6



5445 HORSESHOE LAKE ROAD

TE KLAB, INC. COLLINSVILLE. ILLINOIS 82234

ENVIRONMENTAL TESTING LABORATORY TEL: 618-344-1004
FAX: 618-344-1005
Client: Conestoga-Rovers & Associates RECEIVING CHECK LIST

Project: Brandenburg, Sauget
Lab Order: 07120286
Report Date: 14-Dec-07

Carrier: Garth Daley Received By: TAL
» I
Completed by: WWM %/ Mj Reviewed by: g %
On: On:
11-Dec-07 . . 11-Dec-07 .
Marvin L. Darling Elizabeth A. Hurley

Pages to follow: Chain of custody Exira pages included [-___Il

Shipping container/cooler in good condition?
Custody seals intact on shippping container/cooler?
Custody seals intact on sample bottles?

Type of thermal preservation?

Chain of custody present?

Chain of custody signed when relinquished and received?
Chain of custody agrees with sample labels?
Samples in proper container/bottle?

Sample containers intact?

Sufficient sample volume for indicated test?

All samples received within holding time?

Reported field parameters measured:
Container/Temp Blank temperature in compliance?

\When thermal preservation is reddired, samples are compliant with a 'féﬁv}‘;e};t&r#é between |
0.1°C - 6.0°C, or when samples are received on ice the same day as collected.

Not Present | Temp°C 6.0
Not Present :

Not Present
Blue ice

Dry lce

Wéter - VOA vials have zero headspacé5 Yes
Water - pH acceptable upon receipt? Yes

Any No responses must be detailed below or on the COC.

I ELAP and NELAP Accredited - Accraditation #100228 Page 6 of 6
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5445 HORSESHOE LAKE ROAD

TEKLAB’ INC. COLLINSVILLE. ILLINOIS 62234

ENVIRONMENTAL TESTING LABORATORY TEL: 618-344-1004
FAX: 618-344-1005

December 14, 2007

Garth Daley

Conestoga-Rovers & Associates
8615 West Bryn Mawr Avenue
Chicago, IL 60631-3501

TEL: (773) 380-9933

FAX: (773) 380-6421 NELAP Accredited #100226

RE: Brandenburg, Sauget WorkOrder: 07120285

Dear Garth Daley:

TEKLAB, INC received | sample on 12/10/2007 5:50:00 PM for the analysis presented in the
following report.

Samples are analyzed on an as received basis unless otherwise requested and documented. The
sample results contained in this report relate only to the requested analytes of interest as
directed on the chain of custody. IL ELAP and NEL AP accredited fields of testing are
indicated by the letters NELAP under the Certification column.

All quality control criteria applicable to the test methods employed for this project have been
satisfactorily met and are in accordance with NELAP except where noted. The following
report shall not be reproduced, except in full, without the written approval of Teklab, Inc.

If you have any questions regarding these tests results, please feel free to call.

Sincerely,

WRooS by A Whids

Heather A. White
Project Manager
(618)344-1004 ex.20

L ELAP and NELAP Accredited - Accredilation #100226 Page 1 of 6



TEKLAB, INC.

5445 HORSESHOE LAKE ROAD
COLLINSVILLE. ILLINOIS 62234

ENVIRONMENTAL TESTING LABORATORY

Client: ‘Conestoga-Rovers & Associates

Project: Brandenburg, Sauget

LabOrder: 07120285
Report Date: 14-Dec-07

TEL: 618-344-1004
FAX: 618-344-1005

CASE NARRATIVE

Cooler Receipt Temp: 5.8 °C

State acereditations:

IL: DPH #17584 NELAP #IL00045 | KS: NELAP #E-10347 | KY: UST #0073 | MO: DNR #00930 | AR: ADEQ #70-028-0

F - Dilution Factor

L - Reporting Limit

D - Not Detected at the Reporting Limit

urr - Surrogate Standard added by lab
NTC - Too numcrous w count { > 200 CFU )
- QC eriteria failed or noncompliant CCV

Qualifiers
B - Analyte detected in the associated Mcthod Blank
J - Analyte detected below reporting limits
R - RPD outside accepted recovery limits
S - Spike Recovery outside accepted recovery limits
X - Value exceeds Maximum Contaminant Level

# - Unknown hydrocarbon

! NELAP - IL ELAP and NELAP Accredited Ficld of Testing IDPH - IL Dept. of Public Health

C - Client requested RL below

D - Diluted out of sample

E - Valuc above quantitation range
H - Holding time exceeded

M1 - Matrix interference

DNI - Did not ignite

L ELAP and NELAP Accredited - Accreditation #100228
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5445 HORSESHOE LAKE ROAD

TEKLAB, INC. COLLINSVILLE. ILLINOIS 62234

ENVIRONMENTAL TESTING LABORATORY TEL: 618-344-1004
FAX: 618-344-1005

LABORATORY RESULTS
Client: Conestoga-Rovers & Associates Client Project: Brandenburg, Sauget
WorkOrder: 07120285 Client Sample ID: OIL-121007-GD-003
Lab ID: 07120285-001 Collection Date: 12/10/2007 3:45:00 PM
Report Date: 14-Dec-07 Matrix: LIQUID WASTE
Analyses Certification RL  Qual Result Units DF Date Analyzed Analyst
ASTM D4979-95
Color 0 See comment 1 12/11/2007 NJK
Layering 0 See comment 1 12/11/2007 NJK
Odor 0 See comment 1 12/11/2007 NJK
Physical State 0 None 1 12/11/2007 NJK
Turbidity 0 None 1 12/11/2007 NJK
Viscosity 0 See comment 1 12/11/2007 NJK
ASTM D5058-90
Water Reactivity 0 None 1 12/11/2007 NJK
ASTM D92
Ignitability, Open Cup 80 X 187 °F 1 12/13/2007 BSJ
STANDARD METHODS 18THED. 2540 G
Total Solids 0.1 0.3 % 1 12/11/2007 MVS
SW-846 1311, 3010A, 6010B, METALS IN TCLP EXTRACT BY ICP
Arsenic NELAP 0.250 < 0.250 mg/L 1 12/13/2007 12:45:18 PM  LAL
Barium NELAP 0.0500 J 0.045 mg/L 1 12/13/2007 12:45:18 PM  LAL
Cadmium NELAP 0.0200 < 0.0200 mg/L 1 12/13/2007 12:45:18 PM  LAL
Chromium NELAP 0.100 <0.100 mg/L 1 12/13/2007 12:45:18 PM  LAL
Lead NELAP 0.400 < 0.400 mg/L 1 12/13/2007 12:45:18 PM  LAL
Selenium NELAP 0.500 < 0.500 mg/L 1 12/13/2007 12:45:18 PM  LAL
Silver NELAP 0.100 <0.100 mg/L 1 12/13/2007 12:45:18 PM  LAL
SW-846 1311, 3510C, 8270C, SEMI-VOLATILES IN TCLP EXTRACT BY GC/MS
2,4,5-Trichlorophenol NELAP 0.040 ND mg/L 1 12/12/2007 6:14:00 PM  TDN
2,4,6-Trichlorophenol NELAP 0.040 ND mg/l 1 12/12/2007 6:14:00 PM TDN
2,4-Dinitrotoluene NELAP 0.040 ND mg/L 1 12/12/2007 6:14:00 PM  TDN
Cresols, Total NELAP 0.040 0.693 mg/L 1 12/12/2007 6:14:00 PM  TDN
Hexachlorobenzene NELAP 0.040 ND mg/L 1 12/12/2007 6:14:00 PM TDN
Hexachlorobutadiene NELAP 0.040 ND mg/L 1 12/12/2007 6:14:00 PM  TDN
Hexachloroethane NELAP 0.040 ND mg/l 1 12/12/2007 6:14:00 PM TDN
m,p-Cresol NELAP 0.040 0.630 mg/L 1 12/12/2007 6:14:00 PM  TDN
Nitrobenzene NELAP 0.040 ND mg/l. 1 12/12/2007 6:14:00 PM  TDN
o-Cresol NELAP 0.040 0.064 mg/l. 1 12/12/2007 6:14:00 PM TDN
Pentachlorophenol NELAP 0.080 ND mg/L 1 12/12/2007 6:14:00 PM  TDN
Pyridine NELAP 0.080 ND mg/L 1 12/12/2007 6:14:00 PM  TDN
Surr: 2,4,6-Tribromophenol 27.7-149 90.6 %REC 1 12/12/2007 6:14:00 PM  TDN
Surr: 2-Fluorobiphenyt 44.9-116 78.4 %REC 1 12/12/2007 6:14:00 PM TDN
Surr; 2-Fluorophenol 10.6-78.7 569 %REC 1 12/1212007 6:14:00 PM  TDN
Surr: Nitrobenzene-d5 41.4-104 701 %REC 1 1211212007 6:14:00 PM  TDN
Surr: Phenol-d5 9.04-52.9 38.5 %REC 1 12/12/2007 6:14:00 PM  TDN

IL ELAP and NELAP Accredited - Accreditation #100226 Page 3 of 6



5445 HORSESHOE LAKE ROAD

TEKLAB’ INC . COLLINSVILLE. ILLINOIS 62234

ENVIRONMENTAL TESTING LABORATORY TEL: 618-344-1004
FAX: 618-344-1005

LABORATORY RESULTS

Client: Conestoga-Rovers & Associates Client Project: Brandenburg, Sauget
WorkOrder: (07120285 Client Sample ID: OIL-121007-GD-003
Lab ID: 07120285-001 Collection Date: 12/10/2007 3:45:00 PM
Report Date: 14-Dec-07 Matrix: LIQUID WASTE
Analyses Certification RL  Qual Result Units DF Date Analyzed Analyst
SW-846 1311, 3510C, 8270C, SEMI-VOLATILES IN TCLP EXTRACT BY GC/MS
Surr: p-Terphenyl-d14 235114 66.7 %REC 1 12/12/2007 6:14:00 PM  TDN
SW-846 1311, 5030, 8260B, VOLATILE ORGANIC COMPOUNDS IN TCLP EXTRACT BY GC/MS
1,1-Dichloroethene NELAP 0.500 ND mg/L 100 12/12/2007 2:53:00 PM  CCF
1,2-Dichioroethane NELAP 0.500 ND mg/L 100 12/12/2007 2:53:00 PM  CCF
1,4-Dichlorobenzene NELAP 0.500 J 0.11 mg/L 100 12/12/2007 2:53:00 PM  CCF
2-Butanone NELAP 5.00 ND mg/L 100 12/12/2007 2:53:00 PM  CCF
Benzene NELAP 0.200 0.244 mg/L 100 12/12/2007 2:53.00 PM  CCF
Carbon tetrachioride NELAP 0.500 ND mg/L 100 12/12/2007 2:53:00 PM  CCF
Chlorobenzene NELAP 0.500 ND mg/L 100 12/12/2007 2:53:.00 PM  CCF
Chloroform NELAP 0.500 ND mg/L 100 12/12/2007 2:53:00 PM  CCF
Tetrachloroethene NELAP 0.500 S ND mg/L 100 12/12/2007 2:53:00 PM  CCF
Trichloroethene NELAP 0.500 S ND mg/L 100 12/12/2007 2:53:00 PM  CCF
Vinyl chloride NELAP 0.200 X 0.667 mg/L 100 12/12/2007 2:53:00 PM  CCF
Surr: 1,2-Dichloroethane-d4 68.8-131 95.1 %REC 100 12/12/2007 2:53:.00 PM  CCF
Surr: 4-Bromofluorobenzene 83.9-114 102.8 %REC 100 12/12/2007 2:53:00 PM  CCF
Surr: Dibromofluoromethane 74.4-127 99.7 %REC 100 12/12/2007 2:53:00 PM  CCF
Surr: Toluene-d8 84.6-115 94.9 %REC 100 12/12/2007 2:53:00 PM  CCF
SW-846 1311, 7470A IN TCLP EXTRACT
Mercury NELAP 0.00020 < 0.00020 mg/L 1 12/13/2007 MEK
SW-846 3580A, 8082. POLYCHLORINATED BIPHENYLS (PCBS) BY GC/ECD
Aroclor 1016 149 322 mg/Kg 100 12/12/2007 3:34:00 PM  HE
Aroclor 1221 149 ND mg/Kg 100 12/12/2007 3:34:00 PM  HE
Aroclor 1232 149 ND mg/Kg 100 12/12/2007 3:34:00 PM  HE
Aroclor 1242 149 ND mg/Kg 100 12/12/2007 3:34:00 PM  HE
Aroclor 1248 149 ND mg/Kg 100 12/12/2007 3:34:00 PM  HE
Aroclor 1254 149 1110 mg/Kg 100 12/12/2007 3:34:00 PM  HE
Aroclor 1260 149 872 mg/Kg 100 12/12/2007 3:34:.00 PM  HE
Surr: Decachlorobiphenyl 10-176 S 1] %REC 100 12/12/2007 3:34:00 PM  HE
Surr: Tetrachloro-meta-xylene 33-178 S 0 %REC 100 12/12/2007 3:34:00 PM  HE
SW-846 9010B. 9014
Cyanide NELAP 0.47 0.52 mg/Kg 1 12/13/2007 MVS
SW-846 9023
Total Halogens (TX) 10 3200 mg/Kg 1 12/13/2007 suUB
SW-846 9034 (REACTIVE)
Sulfide, Reactive NELAP 9.9 < 9.9 mg/Kg 1 12/12/2007 NJK
SW-846 9043C
pH (1:1) NELAP 1.00 597 1 12/11/2007 2:25:00 PM KNL
SW-846 9065

IL ELAP and NELAP Accredited - Accreditation #100226 Page 4 of 6



TEKLAB, INC.

5445 HORSESHOE LAKE ROAD
COLLINSVILLE. ILLINOIS 62234

ENVIRONMENTAL TESTING LABORATORY

TEL: 618-344-1004
FAX: 618-344-1005

LABORATORY RESULTS

Client: Conestoga-Rovers & Associates
WorkOrder: (7120285
Lab ID: 07120285-001
Report Date: 14-Dec-07

Client Project: Brandenburg, Sauget

Client Sample ID: OIL-121007-GD-003

Collection Date: 12/10/2007 3:45:00 PM
Matrix: LIQUID WASTE

Analyses Certification RL

Qual

Result Units DF Date Analyzed Analyst

SW-846 9065
Phenols

SW-846 9095
Paint Filter

NELAP 0.782

NELAP 0

24.5 mg/Kg 2 12/12/2007 AET

Fail  Pass/Fail 1 12/11/2007 KNL

Sample Narrative
ASTM D4979-95

Sample was bi-phasic. Bottom layer comprised approx. 80% of volume. Had slight petroleum odor, was clear, and was a low viscosity
liquid. Top layer had a strong petroleum odor, was golden-black, and was a medium viscosity oil.

SW-846 9023
Analysis performed by Keystone Laboratories, Inc.

SW-846 3580A, 8082, PolyChlorinated Biphenyls (PCBs) by GC/ECD
Surrogate recovery was outside QC limits due to sample dilution.
MS & MSD recovery was outside QC limits due to sample dilution.

SW-846 1311, 5030. 82608, Volatile Organic Compounds in TCLP Extract by GC/MS

Matrix spike did not recover within control limits.

L ELAP and NELAP Accredited - Accreditation #100226
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5445 HORSESHOE LAKE ROAD

TEKLAB, INC- COLLINSVILLE. ILLINOIS 62234

ENVIRONMENTAL TESTING LABORATORY TEL: 618-344-1004
FAX: 618-344-1005
Client: Conestoga-Rovers & Associates RECEIVING CHECK LIST

Project: Brandenburg, Sauget
Lab Order: 07120285
Report Date: 14-Dec-07

Carrier: Garth Daley Received By: TAL
" ~
Completed by: ﬁ%ﬂrw‘”ﬂ %, % _:E Reviewed by: g %
On:
11-Dec-07 . , . 11-Dec-07
Marvin L. Darling Elizabeth A. Hurle

Pages to follow: Chain of custody Extra pages included E(E

Shipping container/cooler in good condition? Yes Not Present | Temp°C 58
Custody seals intact on shippping container/cooler? Yes Not Present

Custody seals intact on sample bottles? Yes NotPresent .
Type of thermal preservation? None Blue lce Drytlee L
Chain of custody present? Yes

Chain of custody signed when relinquished and received? Yes

Chain of custody agrees with sample labels? Yes

Samples in proper container/bottle? Yes

Sample containers intact? Yes

Sufficient sample volume for indicated test? Yes

All samples received within holding time? Yes

Reported field parameters measured: Field NA W

Container/Temp Blank temperature in compliance? Yes

‘When thermal preservation is required, samples are compliant with a temperature between ;
O 1°C - 6.0°C, or when samples are received on ice the same day as collected.

Water - VOA vials have zero headspace? Yes |
Water - pH acceptable upon receipt? Yes !

IL ELAP and NELAP Accredited - Accreditation #100226 Page 6 of 6





